
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 06/02/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0014

07/02/2015

Contract Location: Time Allowed:

 TWO BRIDGES AND APPROACHES ON SOUTH HERNDON RD (CR 191)

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone: (229)435-0786 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

02/05/2014

02/05/2014

02/24/2014

00/00/0000

00/00/0000

847 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 60.33

511 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,948,884.27

$4,922,274.20

$1,386,293.98

71.99%

Counties:

Jenkins

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231150-      $1,123,025.33 $1,096,415.26 $960,400.10 14.48% $123,370.03

231152-      $3,825,858.94 $3,825,858.94 $425,893.88 88.87% $120,000.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 06/02/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0014

07/02/2015

Project Number: 231150-      SOUTH HERNDON RD (CR 191) - BRIDGE REPLACEMENT

 

BRSLB-1320-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $130,100.18 $31,404.16 $98,696.02

Non-Participating $32,525.05 $7,851.04 $24,674.01

Total Earnings $162,625.23 $39,255.20 $123,370.03

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $162,625.23 $39,255.20 $123,370.03

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $162,625.23 $39,255.20

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $123,370.03

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 06/02/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0014

07/02/2015

Project Number: 231152-      SOUTH HERNDON RD (CR 191) - BRIDGE REPLACEMENT

 

BRSLB-1320-00(004)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,719,972.04 $2,623,972.04 $96,000.00

Non-Participating $679,993.02 $655,993.02 $24,000.00

Total Earnings $3,399,965.06 $3,279,965.06 $120,000.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,399,965.06 $3,279,965.06 $120,000.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,399,965.06 $3,279,965.06

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $120,000.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 06/02/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0014

07/02/2015

Project Number 231150-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 6625.000 .285

BRSLB-1320-00(003)

 

.285 $1,888.13 $1,888.13

0015 210-0100     GRADING COMPLETE - LS  1.000 .000

 150000.000 .750

BRSLB-1320-00(003)

 

.750 $112,500.00 $112,500.00

0110 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,900.000 .000

 1.700 1,643.000

 

 

1,643.000 $2,793.10 $2,793.10

Category Amount: $117,181.23 $117,181.23

Category Number: 0020 TEMPORARY EROSION CONTROL

0170 167-1500     WATER QUALITY INSPECTIONS MO  13.000 .000

 1200.000 1.000

 

 

1.000 $1,200.00 $1,200.00

0175 171-0030     TEMPORARY SILT FENCE, TYPE C LF  3,700.000 .000

 2.800 1,584.750

 

 

1,584.750 $4,437.30 $4,437.30

Category Amount: $5,637.30 $5,637.30

Category Number: 0030 EROSION CONTROL

0290 171-0010     TEMPORARY SILT FENCE, TYPE A LF  1,100.000 .000

 1.930 285.750

 

 

285.750 $551.50 $551.50

Category Amount: $551.50 $551.50

Project Total Amount: $123,370.03 $162,625.23



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 06/02/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0014

07/02/2015

Project Number 231152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 210-0100     GRADING COMPLETE - LS  1.000 .500

 300000.000 .400

BRSLB-1320-00(004)

 

.900 $120,000.00 $270,000.00

0080 576-1015     SLOPE DRAIN PIPE, 15 IN LF  120.000 171.000

 22.720 .000

 

 

171.000 $.00 $3,885.12

Category Amount: $120,000.00 $273,885.12

Category Number: 0050 BRIDGES

0280 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,800.000 1,888.000

 55.000 .000

 

 

1,888.000 $.00 $103,840.00

0285 603-7000     PLASTIC FILTER FABRIC SY  1,800.000 1,888.000

 4.000 .000

 

 

1,888.000 $.00 $7,552.00

0286 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  330.000 348.078

 40.000 .000

 

 

348.078 $.00 $13,923.12

0291 500-3002     CLASS AA CONCRETE CY  394.000 394.197

 800.000 .000

 

 

394.197 $.00 $315,357.60

0299 520-5000     PILOT HOLES LF  221.000 265.600

 75.000 .000

 

 

265.600 $.00 $19,920.00

9050 520-2220     PILING, PSC, 20 IN SQ LF  .000 68.920

 52.500 .000

PILING IN PLACE, CUT-OFF, PSC, 20 IN. SQ

                                                            

68.920 $.00 $3,618.30



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 06/02/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0014

07/02/2015

Project Number 231152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGES

9060 520-2214     PILING, PSC, 14 IN SQ LF  .000 56.310

 39.520 .000

PILING, PCS, 14 IN SQ., CUT OFF

                                                            

56.310 $.00 $2,225.37

Category Amount: $0.00 $466,436.39

Project Total Amount: $120,000.00 $3,399,965.06


